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Biweekly Report—Period Ending January 03, 1997

Austin Company ADR

After intensive negotiations over the last several
weeks, we have successfully resolved this matter.
The settlement of this delay claim is all inclusive,
as it covers the alleged direct, extended field
overhead, extended home office overhead, and
potential acceleration cost claims of both the
Austin Company and all of its subcontractors. It
grants an additional contract extension of seven (7)
work days (as opposed to the requested 55
additional work days), and provides approximately
$1.4 Million in financial relief (against Austin’s
request of approximately $3.7 Million). The ADR
process also was very successful. It resolved, in
approximately five months, while contract
performance was continuing, and without a formal
claim ever being filed, a complex dispute, which, if
litigated at the Board of Contract Appeals(“BCA"),
potentially would have consumed several years
and hundreds of thousands of dollars in manpower
resources, before obtaining a final decision. It
marked the first occasion for Commerce to enlist
the services of a Judge at the BCA, without formal
jurisdiction, to act as an early neutral evaluator
and facilitator in the ADR process. It effectuated
the “partnering” agreement the parties had
incorporated into the contract. It also went far in
assuring completion of the Advanced Chemical
Sciences Laboratory at NIST within the time
required by the scientists for occupancy, and
within budget. Ken Lechter had the matter.

NOAA Class VIII Supercomputer Procurement

We have provided comments on draft answers to
vendor questions. The project team is preparing to
issue an amendment extending the due date for
proposals to February 4, 1998. Fred Kopatich

American Bar Association Technology Council

Jerry Walz has been appointed as the Section of
Public Contract Law’s representative to the ABA
Technology Council.

Allstate Leasing, Inc. v. United States ,_ COFC No.
97-794C

A Federal Supply Schedule contractor has sued for
damages in the amount of $26,090.16, which
allegedly represents termination for convenience
costs and damages associated with the lease of
automobiles between 1992 and 1993 by various

federal agencies, including the Department of
Commerce. CLD is in the process of obtaining
information from the appropriate contracting
officials to assist in preparation of a litigation
report for the Department of Justice. Terry H. Lee
has the case..

Proposed revision of OMB Circular A-97

OMB has proposed a revision of Circular A-97,
which may have an impact on the Department’s
franchising efforts. The proposed revision is at 63
FR 2288. One proposed revision at 7.c, states:

¢. Such services will not be provided unless the
agency providing the services is providing similar
services for its own use and, if commercial in
nature, are being provided in accordance with a
cost comparison conducted under the policies set
forth in the Office of Management and Budget's
Circular No. A-76, “"Performance of Commercial
Activities," ... and its March 1996 Revised
Supplemental Handbook. In addition, in
accordance with the policies set forth in Circular
No. A-76, the requesting entity must certify that
such services cannot be procured reasonably and
expeditiously by it through ordinary business
channels.

Actions Completed/Received during Period

From 12/21/97 To  1/3/98
Received Completed

CENSUS 1 0
NIST 2 2
NOAA 6 7
OIG 0 1
PTO 2 2
Total 12 Total 12

Contract Law Division—Client Workload
Period Ending 01/03/98
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Division reports, past issues of A Lawyers View and other procurement items are available on our web site at <http://www.ogc.doc.gov/ogc/cld.html>




